PARKS AND RECREATION DEPARTMENT

FUNDED CAPITAL IMPROVEMENT PROJECTS
Prepared by: Park Project Services Division
STATUS AS OF DECEMBER 31, 2006

MILESTONES
Council Fund Source/Budget] Construction Construction
Project Title Dist. Approved Project Scope Bond Sale (Bond Program)[ Design End Bid Opening Start End Current Status
Alderete Park Trail Lighting Trail security lighting will follow upon the completion of the Project Complete.
walking trail project.
5
05 ('03) Park Bonds...$106,820
(From $200,000) (Public Works)
TOTAL - $106,820] Nov-05|  Feb. 15, 2006 May-06| Dec-06
Arroyo Vista Linear Park Develop a conceptual master plan and design connecting the Construction Document Phase on
Development Arroyo Vista neighborhood area to Monterrey Park, and creating hold.
6 a linear park along the Zarzamora Creek. First phase will includg
a trail from 36th St. to Commerce St. and Monterrey Park. 05 Reprogrammed CDBG...$260,000| (Project is on temporarily on hold while funding for pedestrian crossing
TOTAL - $260,000] under Commerce St. to Monterrey Park is being sought.)
Arroyo Vista Neighborhood Park lighting improvements. Bid Phase.
Park Lighting 6 06 Reprogrammed CDBG...$50,000 ( Purchasing)
TOTAL - $50,000] Sep-06 Jan. 5, 2007| Est. Mar-07 Est. May-07|
Boliver Hall Electric Upgrades Upgrade to the Boliver Hall Electrical System and Fire Alarm 01 Cert. Of Obligation(26- Project Complete.
System. 00219)...$100,000 (Public Works)
1 ‘06 Cert. Of Obligation(26- May 18, 2005
00050)...$50,000| Re-Bid|
TOTAL - $150,000] Jan-05|  Jan. 11, 2006 May-06| Dec-06
Botanical Garden ADA Additional upgrade of the ADA path of travel to buildings and Bid Phase.
Improvements - Phase 3 garden areas, paving and walkway repairs, and acquisition of 94 Park Bonds...$90,000
9 parcels of property on Funston to expand the facility based on 04 (03) Park Bonds...$24,451]
Master Plan developed by Botanical Society. 05 (03) Park Bonds...$320,000) (Public Works)
TOTAL - $434,451] Dec-06 Jan. 17, 2007 Est. Mar-07 Est. Jun-07|
Brackenridge Park -City Development of parking on the eastern portions of the park in Project Initiation Phase. Project
Nursery Area Parking and around the City Nursery facility for use by park patrons and must coincide and be coordinated
Witte Museum guests. with the Park Facility Headquarterg
9 and Community Center project
underway at the Levi Strauss
99 Park Bonds...$500,000 facility.
TOTAL - $500,000] (Schedule Pending Finalization of Project Scope)
Brackenridge Park Improved vehicular circulation; public facilities; security lighting, Under Construction.
Rehabilitation - Package B pedestrian trails, screened toilet enclosures, other general park
improvements; signage; wilderness area rehabilitation; and work
1,9 |at Lion's Field including a new playground; and replacement of
tennis courts with basketball court and the removal of the 97 (94) Park Bonds...$2,540,164
shuffleboard courts; repairs to the river retaining walls. 06 Cert. Of Obligation...$350,000 (Public Works)
TOTAL - $2,890,164 May-04]  Aug. 25, 2004] Feb-05 Est. Jan-07
Brackenridge Park Japanese Structural analysis and determination of the most appropriate Project is currently ‘On-Hold".
Tea Gardens Pond Sealing pond sealing method; rehabilitation of pond structure. Initial Engineering Report
complete. Staff is working with
San Antonio Parks Foundation to
incorporate pond rehabilitation
techniques into overall Tea
9 Garden Master Plan Development,|

05 ('03) Park Bonds...$298,649

TOTAL - $298,649

(Funds shared with Brack Pk Japanesq
Tea Gardens Pagoda Rehabilitation (‘03
Park Bonds - $750,000))

(Project is currently awaiting completion of San Antonio Parks
Foundation's Pond Filtration Project)

Pond Sealing Project is awaiting
completion of Park Foundation's
Pond Filtration Project for
reference.
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PARKS AND RECREATION DEPARTMENT

FUNDED CAPITAL IMPROVEMENT PROJECTS
Prepared by: Park Project Services Division
STATUS AS OF DECEMBER 31, 2006

MILESTONES
Council Fund Source/Budget] Construction Construction
Project Title Dist. Approved Project Scope Bond Sale (Bond Program)[ Design End Bid Opening Start End Current Status
Caracol Creek Park Land Acquisition by Donation of 37.4 acres of property along the Property Donation. Project has
Acquisition Caracol Creek near Potranco Road and Rosseaux Road. received conceptual approval from
the Planning Commission and
4 awaits review and consideration b
the City Council.
Donation N/A N/A| N/A N/A|
Chestnut Springs Park Development of initial park improvements to include a walking Construction Document Phase.
Development trail, benches, picnic units and tree planting. UDC Fees (Santa Fe)...$20,755 Public Input Meeting was held July
6 UDC Fees (Emerald Place)...$5,850 Park 27, 2006.
UDC Fees (Chestnut Spgs)...$51,874 Construction|
TOTAL - $78,479 Est. Jan-07| Crew| Est. Jun-07| Est. Aug-07
Coliseum Oaks Park Replacement of existing playground structure including path of Under Construction. A community
Playground Replacement travel upgrades, ADA requirements and environmental cleanup. project build was held November
16-19, 2006 with the assistance
from USAA. The remainder of the
2 construction activities are being
Parks Found. Donation...$52,00( Park| g%?gtlf:igo?gswparks
HUD 108 CDBG...$323,548 Construction| :
TOTAL - $375,548 Aug-06 Crew| Sep-06) Est. Jan-07|
Comanche Lookout Park Installation of a sidewalk to connect the recently completed Project Initiation Phase. Staff is
Sidewalk Installation Semmes Library facility to the playground located within the park awaiting confirmation of project
10 Installation to include all pertinent walks, ramps and elevated funding. Coordination with Library
bridges as required to meet accessibility standards. (Purchasing) Staff ongoing.
Undetermined| Dec-06 Est. Jan-07| Est. Feb-07 Est. Mar-07|
Comanche Lookout Park Installation of a swing set into the existing play area of the Project Initiation Phase. Staff is
Playground Swing Installation playground located adjacent to the Julia Semmes Library in awaiting confirmation of project
10 Comanche Lookout Park. funding. Coordination with District
(Purchasing) 10 Council Office ongoing.
Undetermined| Dec-06 TBD TBD TBD
Crockett Park Paving Paving improvements scheduled in and around the Crockett Parl Parks Found. Donation...$19,00( (Purchasing) Schematic Design Phase.
Improvements 1 gazebo. TOTAL - $19,000 Est. Feb-07| Est. Mar-07 Est. Apr-07 Est. Jun-07|
Dawson Park Parking Lot Construction of a parking lot adjacent to Dawson Community 02 Reprogrammed CDBG...$30,000 Construction Contract Execution.
Expansion 2 Center. HUD 108 CDBG...$234,323 (Public Works)
TOTAL - $264,323 Complete| August 9, 2006 Est. Mar-07| Est. Jun-07|
FY 2003 District 4 Soccer Field| Cooperative Development of Soccer Fields at Palo Alto College. Bid Phase through ACCD
Development Procurement Process. A
Groundbreaking Ceremony was
held October 6, 2006. ACCD is
4 ACCD coordinating project management
04 ('03) Park Bonds...$25,000 Procurement| g:gzi::lge?\\;ii:;ght from Park
05 (03) Park Bonds...$225,000 Process ! :
TOTAL - $250,000 Oct-06 Dec. 7, 2006 Est. Jan-07| Est. Apr-07
FY 2003 District 6 Park Land Park land acquisition and park development. Staff continues to seek viable park
Acquisition sites for project funding. Meeting
6 04 (03) Park Bonds...$239,124 with Dist. 6 Park Acquisition
TOTAL - $239,124 N/A N/A N/A N/a| Committee ongoing.
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PARKS AND RECREATION DEPARTMENT

FUNDED CAPITAL IMPROVEMENT PROJECTS
Prepared by: Park Project Services Division
STATUS AS OF DECEMBER 31, 2006

MILESTONES

Council Fund Source/Budget] Construction Construction
Project Title Dist. Approved Project Scope Bond Sale (Bond Program)[ Design End Bid Opening Start End Current Status
FY 2003 District 9 Development of park amenities in conjunction with Northeast Schematic Design Phase.
Neighborhood Park Independent School District adjacent to Roan Forest Elementary Meetings with NEISD Staff
Development School. Improvements to include the development of walking ongoing. Project site has been
9 trails, outdoor classrooms, parking and associated security identified on existing City property,
lighting. Roan Forest Elementary School
05 ('03) Park Bonds...$500,000) (Public Works) property and LBJ High School
TOTAL - $500,000 Est. Mar-07 Est. May-07|  Est. Jun-07 Est. Nov-07 |ProPery.
Eisenhower Park Water Upgrade of existing water delivery service. Construction Document and
Service Connection Exploration Phase. Geological
Report Complete. Staff has been
presented with two viable options
for obtaining an improved drinking
water source. There is currently
coordination with the design team
to drill an additional 100" in depth i
the existing well casing to water
8 located in the "Cow Creek" aquifer
The option of using the existing
well with additional drilling may
prove to be the most economically
beneficial and viable solution.
05 ('03) Park Bonds...$535,500 (Purchasing)
TOTAL - $535,500) Dec-06| Est. Jan-07 Est. Feb-07 Est. Apr-07,
El Mercado Structural Repairs Structural Engineering Analysis and Design of repairs to Structural review analysis and
columns, flooring and walls on the Commerce St. side of the El design services complete. Staff is
1 Mercado Building. currently seeking funds for
General Fund... $8,900 TOTAL construction of proposed repairs.
$8,900] Nov-06| N/A N/A| N/A
Nani Falcone Community Park Development of general park improvements including trails, park 04 ('03) Park Bonds...$75,000) Under Construction.
Improvements - Phase 2 ; amenities, a 9 Hole disc golf course and drainage/wetland 05 ('03) Park Bonds...$675,000
enhancements. UDC Fee (Cripple Creek)...$38,114 (Public Works)
TOTAL - $788,114] May-05 Sept. 28, 2005] Jan-06 Est. Jan-07
French Creek Land Acquisition Acquisition of 24 acres of real property at the intersection of Property Donation. Environmental
Guilbeau and Mainland Drive. site assessment underway. Staff
7 is seeking funding for property
boundary survey.
Donation N/A N/A| N/A N/A|
Garza Park Pedestrian Bridge Pedestrian bridge connecting the aquatics facility to the 00 ('99) Park Bonds...$63,459 Under Construction.
7 community center. HUD 108 CDBG...$205,190
UDC Fee (Mira Vista Place)...$3,902 (Public Works)
TOTAL - $272,551] May-06| July 12, 2006| Dec-06| Est. Apr-07,
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PARKS AND RECREATION DEPARTMENT

FUNDED CAPITAL IMPROVEMENT PROJECTS
Prepared by: Park Project Services Division
STATUS AS OF DECEMBER 31, 2006

Project Title

Council
Dist.

Approved Project Scope

MILESTONES

Fund Source/Budget]
Bond Sale (Bond Program)|

Design End

Bid Opening

Construction
Start

Construction
End

Current Status

Gateway Terrace Park Land
Acquisition and Park
Improvements

Acquisition of 5.3 acres of real park property at Knollcrest and
Merry Oaks, and basic park improvements.

00 ('99) Park Bonds...$250,000
TOTAL - $250,000]

(Schedule Pending Finalization of Project Scope)

Civil Engineering consultant has
completed topographical grading
plan and drainage study. Filling of
site underway by Stormwater
Operations. It is anticipated that
this will be a Park Construction
Crew project with City Council
approval of project funds
anticipated August 10, 2006.

Gold Canyon Park Land
Acquisition

10

Donation of two potential properties off of Gold Canyon Drive.
The two properties are 18.9 and 50.5 acres for a combined
acreage of 69.4 acres.

Donation

N/A|

N/A

N/A|

N/A

Environmental site assessment
underway. Project was approved
for donation by the Homeowner
Association on June 6, 2006
pending resolution on back taxes
owed on subject property. Staff is
seeking funding for property
boundary survey.

Granados Park Adult Activity
Center and Park
Improvements

Rehabilitation of existing structure on park property to function ag
a senior center. Site improvements such as entry drive, parking
area and connecting walkway also to be developed.

HUD 108 CDBG...$1,056,346
TOTAL - $1,056,346

Est. Apr-07

(Public Works)
Est. May-07|

Est. Jul-07|

Est. May-08}

Schematic Design Phase Review.
Environmental Remediation and
Master Plan Phase are complete.
Public Input Meetings were held
March 28, 2006 and October 24,
2006.

Hausman Road Park
Development

Development adjacent to the existing park/library site to augmen
the complex and to include sports field development and basic
park amenities.

04 ('03) Park Bonds...$650,000

05 ('03) Park Bonds...$150,000
TOTAL - $800,000]

(Master Plan) MINUS $26,300
MINUS $25,000

(Land Acquisition) MINUS $605,725
BALANCE - $142,975

Est. Feb-07

Park|
Construction|
Crew|

Est. Jun-07|

Est. Dec-07|

Schematic Design Phase. Design
of the park portion of the project to
be designed in-house with
remaining project funds or
$142,975. Project coordination
with City Architects Office and
Library staff ongoing. Library
construction is anticipated to begin
in September, 2006. Completion
of park amenities will be scheduled
to coincide with the completion of
the Library construction.

Hays Street Bridge Park Land
Acquisition

Land acquisition.

Donation

N/A|

N/A

N/A|

N/A

Public Works Department actions
to coordinate "STEP" Grant
application are complete. Project
development is contingent on
notice successful award of this
funding in early 2007.

Heritage Duck Pond Park
Gazebo

Construction of a park gazebo.

04 One-time Improvements...$6,000]
UDC Fee (High Oak)...$4,800}
TOTAL - $10,800]

Jan-06

Park
Construction|
Crew|

May-06)

Est. Jan-07

Under Construction. Shop
fabrication of gazebo underway.
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PARKS AND RECREATION DEPARTMENT

FUNDED CAPITAL IMPROVEMENT PROJECTS
Prepared by: Park Project Services Division
STATUS AS OF DECEMBER 31, 2006

MILESTONES
Council Fund Source/Budget] Construction Construction
Project Title Dist. Approved Project Scope Bond Sale (Bond Program)[ Design End Bid Opening Start End Current Status
Hillside Acres Garden Development of City Property into a community gardens and Project Construction Initiation
Development park. Phase. Staff is coordinating with
KB Homes for a community
4 Park garden facility that is currently
04 ('03) Park Bonds...$100,000 Construction under construction.
TOTAL - $100,000] Oct-06 Crew| Dec-06 Est. Mar-07|
Historic City Cemeteries Installation of wrought iron fencing at the Historic East side Under Construction.
Fencing 2 cemeteries. Included in this project are City Cemetery #4, City 04 ('03) Park Bonds...$50,000)
Cemetery #6 and part of City Cemetery #3. Parks Found. Donation...$15,000 Volunteel
TOTAL - $65,000] Oct-04 Services| Nov-05| Est. Feb-07
Ingram Hills Park Pavilion Construction of a recreational pavilion within the park. Park| Schematic Design Phase.
04 ('03) Park Bonds...$20,405 Construction|
7 UDC Fee (Crystal Hill)...$1,79¢ Crew /]
UDC Fee (Tigoni Villas)...$12,013 (Purchasing)|
TOTAL - $34,214 Est. Jan-07| Est. Mar-07 Est. Jun-07| Est. Jul-07|
Lee's Creek Park Develop landscape, irrigation, fencing, and trail improvements. Park Public Works Drainage Division
Improvements - Phase 2 7 03 ('99) Park Bonds...$50,000) Construction| evaluating site alternatives.
TOTAL - $50,000] Oct-04 Crew| N/A| N/A
Jesse James Leija Renovations to the gymnasium to accommodate an HVAC ConsFruction Contract Execution.
Gymnasium HVAC system. (Previously referred to as San
Improvements 1 Fernando Gymnasium HVAC
(Previously referred to as San Improvements)
Fernando Gymnasium HVAC 30th Year CDBG Funds...$390,674 (Public Works)
Improvements) TOTAL - $390,674] Jun-06[ August 9, 2006 Est. Jan-07| Est. Jun-07|
Leon Creek Greenway - Design and construction of hike and bike trails along the Leon Consultant Contract Execution.
Central Segment (Bandera Creek area including all associated trailheads, trails and Design work will be completed by
Road to Loop 410) amenities for a stretch of creek approximately 5.3 miles in length the Consultants selected under the]
Leon Creek Greenway
Development RFQ. City Council
approval of those terms will be
6.7 forthcoming. All schedules are
! contingent upon the success of the|
Sales Tax Office to complete of
land acquisition activities in these
particular areas.
99 Park Bonds...$297,985
2005 Sales Tax...$5,032,015 (To be determined by Land
TOTAL - $5,330,000] Acquisition Proceedings.) Est. 2009 Est. 2010
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PARKS AND RECREATION DEPARTMENT
FUNDED CAPITAL IMPROVEMENT PROJECTS
Prepared by: Park Project Services Division
STATUS AS OF DECEMBER 31, 2006

Project Title

Council
Dist.

Approved Project Scope

MILESTONES

Fund Source/Budget]
Bond Sale (Bond Program)|

Design End Bid Opening

Construction
Start

Construction
End

Current Status

Leon Creek Greenway -
Northern Segment (Loop 1604
to Bandera Road)

7,8

Design and construction of hike and bike trails along the Leon
Creek area including all associated trailheads, trails and
amenities for a stretch of creek approximately 7.0 miles in length

1999 Park Bonds...$464,923
2000 Sales Tax...$831,449
2005 Sales Tax...$6,535,077]
TOTAL - $7,831,449

(To be determined by Land
Acquisition Proceedings.)

Est. 2007|

Est. 2010

Consultant Contract Execution.
Design work will be completed by
the Consultants selected under thej
Leon Creek Greenway
Development RFQ. Staff is
currently working with those
Consultants to negotiate project
scopes and fee schedules. City
Council approval of those terms
will be forthcoming. All schedules
are contingent upon the success of
the Sales Tax Office to complete
of land acquisition activities in
these particular areas.

Leon Creek Greenway -
Signage and Trailhead Design

Various

Development of graphic design branding logo for the Leon Creej
Greenway; signage standards and a standard trailhead "kit" for
use on all segments of the Leon Creek Greenway.

2005 Sales Tax...$105,919
TOTAL - $105,919

Est. Apr-07 N/A

N/A|

N/A

Consultant Contract Execution.
Design work will be completed by
the Consultants selected under thej
Leon Creek Greenway
Development RFQ. Staff is
currently working with those
Consultants to negotiate project
scopes and fee schedules. City
Council approval of those terms
will be forthcoming.

Leon Creek Greenway -
Southern Segment (Hwy. 151
to Camargo Park)

5,6

Design and construction of hike and bike trails along the Leon
Creek area including all associated trailheads, trails and
amenities for a stretch of creek approximately 2.7 miles in length

2005 Sales Tax...$2,680,000

TOTAL - $2,680,000]

(To be determined by Land
Acquisition Proceedings.)

Est. 2009

Est. 2011

Consultant Contract Execution.
Design work will be completed by
the Consultants selected under thej
Leon Creek Greenway
Development RFQ. City Council
approval of those terms will be
forthcoming. All schedules are
contingent upon the success of the]
Sales Tax Office to complete of
land acquisition activities in these
particular areas.
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PARKS AND RECREATION DEPARTMENT

FUNDED CAPITAL IMPROVEMENT PROJECTS
Prepared by: Park Project Services Division
STATUS AS OF DECEMBER 31, 2006

MILESTONES

Council Fund Source/Budget] Construction Construction
Project Title Dist. Approved Project Scope Bond Sale (Bond Program)[ Design End Bid Opening Start End Current Status
Leon Creek Greenway - Design and construction of hike and bike trails along the Leon Consultant Contract Execution.
Southern Segment (SW Creek area including all associated trailheads, trails and Design work will be completed by
Military Dr. to Hwy. 16) amenities for a stretch of creek approximately 2.0 miles in length the Consultants selected under the]
Leon Creek Greenway
Development RFQ. City Council
approval of those terms will be
4 forthcoming. All schedules are
contingent upon the success of the|
Sales Tax Office to complete of
land acquisition activities in these
particular areas.
2005 Sales Tax...$2,000,00Q (To be determined by Land
TOTAL - $2,000,000] Acquisition Proceedings.) Est. 2007 Est. 2008|
Lincoln Park Community Replacement of the roofing system at the Lincoln park HUD 108 CDBG...$267,818 (Public Works) Construction Document Phase
Center Roof Replacement 2 community center. TOTAL - $267,818] Oct-06 Est. Feb-07| Est. Apr-07| Est. May-07|Review.
Market Square Rehabilitation - First phase recommendations from the Master Plan for storm 00 ('99) Park Bonds...$50,000) (Public Works) Under Construction.
Phase 1 1 sewer and paving repairs including ADA path of travel. 01 ('99) Park Bonds...$450,000 July 27, 2009
02 Cert. of Obligation...$500,00q Re-bid|
TOTAL - $1,000,000 Jun-05 May 10, 200§ Jul-06} Est. Jan-07
McAllister Park Improvements Rehabilitation of pavilions, playgrounds, trails, and ADA Under Construction.
Phase 2 modifications and other general park improvements, such as, a
dog park.
04 ('03) Park Bonds...$120,000
05 ('03) Park Bonds...$1,107,000
05 ('03) Park Bonds...$1,400,000
9 UDC Fee (Maverick Sharp)...$17,057]
UDC Fee (GF Subdivision)...$12,409
TOTAL - $2,656,466
(McAllister Park Improvements Phase 2|
and Regional Sports Facility (Public Works)
Improvement share funding sources. Dec-05| March 15, 2006 Jun-06 Est. May-07|
McAllister Park Improvements Sports field development to include site grading, irrigation, Construction Contract Execution.
Regional Sport Facility seeding and other specific field development items.
Improvements
04 ('03) Park Bonds...$120,000
05 ('03) Park Bonds...$1,107,000
05 ('03) Park Bonds...$1,400,000
9 UDC Fee (Maverick Sharp)...$17,057)
UDC Fee (GF Subdivision)...$12,409
TOTAL - $2,656,466 (McAllister Park|
Improvements Phase 2 and Regional
Sports Facility Improvement share (Public Works)
funding sources. )| Jul-06 Sept. 6, 2006 Est. Feb-07| Est. Aug-07|
McClain Park Improvements Development of basic park improvements to include trails and a Under Construction. Coordination
disc golf course. with NEISD ongoing. Public
10 04 (03) Park Bonds...$100,000 UDC| Park meetings were held December 20,
Fee (Avenue Homes)...$6,000 Construction 2005 and February 8, 2006.
TOTAL - $106,000] Jul-06} Crew| Sep-06) Est. Feb-07
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PARKS AND RECREATION DEPARTMENT

FUNDED CAPITAL IMPROVEMENT PROJECTS
Prepared by: Park Project Services Division
STATUS AS OF DECEMBER 31, 2006

MILESTONES
Council Fund Source/Budget] Construction Construction
Project Title Dist. Approved Project Scope Bond Sale (Bond Program)[ Design End Bid Opening Start End Current Status
Medina River Greenway Master Planning and Phased Development effort to prioritize lan Design Development Phase. Staff
Improvements (Previously acquisition and improvements for the development of a is working with the Consultant to
referred to as Mitchell continuous open space and multi-use trail system from the scope and define professional
Lake/Land Heritage Institute) Medina River Park to the Mission del Lago golf course. services for Phase | of the Medina
3,4 River Trail Development that will
stretch from the existing Medina
River Park to Applewhite Road.
Sales Tax (Creekways)...$5,000,000
06 ('03) Park Bonds...$1,450,000 (Public Works)
TOTAL - $6,450,000 Est. Mar-07 Est. May-07| Est. Jul-07 Est. Dec-07,
Mira Flores' @ Brackenridge Master Planning and Phase | Development for the historic Consultant Contract Execution.
Park Improvements 9 property just east of Brackenridge Park. Revenue Fund (Prop. Transfer)... $855,000) (Public Works)
Total - $855,000] Est. Dec-07| Est. Feb-08| Est. Apr-08 Est. Nov-08|
Monticello Park Improvements Park development and improvements for construction of a park (Public Works) Re-Bid Phase. Bids received on
gazebo. Nov. 2, 2005 May 3, 2005 exceeded the current
. R.O.W. Sale (Bandera Park)...$20,000 Re-bid project budget imits.
UDC Fee (Jefferson Plaza)...$64,967] May 3, 2006
05 ('03) Park Bonds...$55,000 Re-bid Il
TOTAL - $139,967| Sep-05) Feb. 7, 2007 Est. Apr-07| Est. Aug-07|
Mud Creek Park Development of basic park improvements to include trail Park Under Construction.
Improvements development, access, signage, and other required Construction
10  |improvements. Crew /|
05 ('03) Park Bonds...$100,000 Purchasing|
TOTAL - $100,000] Apr-06 Apr-06| May-06| Est. Jan-07
Olmos Basin Park Party House| Structural Repairs of Party House (Public Works) Under Construction.
Structural Repairs 9 FEMA Insurance Fund...$16,639 Feb. 2, 2005
99 ('99) Park Bonds...$100,000 Re-bid|
TOTAL - $116,639 Sep-04] May 10, 2006 Sep-06} Est. Jan-07
Olmos Basin Park Matching funds for a grant. Improvements to include habitat Transfer of funds pending project
Improvements restoration, trail and interpretive features along the creek way in approval by the US Army Corp of
portions of the park. Engineers. Excess funding in the
amount of $424,942 reallocated to
other existing Capital Improvement
Projects within the Olmos Basin.
$324,922 to Olmos Basin Park
Rehabilitation and Trail System
Development and $100,000 to the
Community Park Youth Sports
19 Facility Improvements for use at
the Olmos Basin Park Sports
Facilities. Project is managed by
Planning Department with
assistance from the Parks &
Recreation Staff.
04 ('03) Park Bonds...$600,000
MINUS (see right)...$424,942
TOTAL - $175,058| N/A| N/A N/A| N/A
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PARKS AND RECREATION DEPARTMENT

FUNDED CAPITAL IMPROVEMENT PROJECTS
Prepared by: Park Project Services Division
STATUS AS OF DECEMBER 31, 2006

MILESTONES

Council Fund Source/Budget] Construction Construction
Project Title Dist. Approved Project Scope Bond Sale (Bond Program)[ Design End Bid Opening Start End Current Status
Olmos Basin Park Rehabilitate parking areas and roads, picnic areas, playgrounds, Construction Contract Execution.
Rehabilitation and Trail System| and provide for trails within OImos Basin north of Hildebrand Ave| *Coordination with Planning
Development The project will various portions of the trails that will begin to Department determined that
unify a park intersected by roadways, railways and leases to $324,942 in '03 Bond Funds are
1,9 |create a more contiguous space. available to add to the project from
03/04 ('99) Park Bonds...$958,727] :;epgmﬁei?:ﬁr;:r;
*04('03) Park Bonds...$324,942] (Public Works) .
TOTAL - $1,283,669 Aug-06| Nov. 8, 2006 Est. Jan-07| Est. Nov-07|
Palm Heights Park Playground Installation of a new playground. Bid Phase (Purchasing Dept.).
Park Public input meetings were held
Construction August 9, 2005, September 26,
5 Crow / 2005 and August 15, 2006 to
HUD 108 CDBG...$157,431] (Purchasing) determine project scope.
TOTAL - $157,431 Aug-06 Est. Jan-07 Est. Jan-07| Est. Apr-07
Palo Alto Terrace Park General park improvements to include a walking trail, playground Construction Contract Execution.
Improvements picnic facilities and a tennis court conversion. Public Input Meetings were held
4 November 16, 2005 and July 27,
HUD 108 CDBG...$250,000) (Public Works) 2006 to determine project scope.
TOTAL - $250,000] Sep-06 Oct. 18, 2006 Est. Jan-07 Est. Apr-07
Park Facility Headquarters and Development of Park Facility Headquarters, City Nursery and 99 Park Bonds...$1,000,000) Construction Document Phase
Community Center Community Center in the manufacturing facility formerly owned HUD 108 CDBG...$1,065,367 Review.
6 by Levi Strauss. Modifications to the facility to accommodate 02 Cert. of Obligation...$310,000 (Public Works)
staff requirements will be required. 05 Cert. of Obligation...$3,500,00( February 17,
TOTAL - $5,875,367| Dec-06 2007 Est. Apr-07| Est. Dec-07
Raintree Park Development Development of basic park improvements to include a walking Schematic Design Phase. A
trail, pavilion and playground. public input meeting to discuss the
park development was held July
. 18, 2006 at the Julia Semmes
UDC Fee (Falcon Heights)...$12,749 Public Library.
UDC Fee (Lost Creek)...$43,149
10 UDC Fee (Rolling Meadow)...$20,599
UDC Fee (Heatherwood)...$9,82(
UDC Fee (Lookout Bluff)...$7,474
UDC Fee (Monterrey Village)...$8,032
UDC Fee (Lomas Verdes U-1)...$30,234] Park
UDC Fee (Judson Xing U-2)...$10,150 Construction|
TOTAL - $142,207| Est. Feb-07 Crew| Est. Jul-07 Est. Oct-07
Regional Youth Sports Facility Development of new youth practice sports fields complexes to Construction Document Phase
Improvements (Brooks include access, roadways, parking, grading, seeding, irrigation, Review. Property lease
Park/Brooks City Base) and associated amenities. 04 ('03) Park Bonds...$1,000,000) (Public Works) agreement with Brooks City Base
TOTAL - $1,000,000] Est. Jan-07|  Feb. 17, 2007 Est. Mar-07, Est. Sep-07|Proceeding.
Regional Youth Sports Facility Development of new youth practice sports fields complexes to Construction Document Phase
Improvements (Culebra Creek include access, roadways, parking, grading, seeding, irrigation, 05 ('03) Park Bonds...$1,100,000 Review.
Park) 6 and associated amenities. UDC Fee (Culebra Creek)...$5,396
UDC Fee (Culebra Creek I1)...$30,365
UDC Fee (Wwinds North)...$10,025 (Public Works)
TOTAL - $1,145,786| Est. Jan-07 Feb. 17, 2007 Est. Mar-07 Est. Sep-07|
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PARKS AND RECREATION DEPARTMENT

FUNDED CAPITAL IMPROVEMENT PROJECTS
Prepared by: Park Project Services Division
STATUS AS OF DECEMBER 31, 2006

MILESTONES
Council Fund Source/Budget] Construction Construction
Project Title Dist. Approved Project Scope Bond Sale (Bond Program)[ Design End Bid Opening Start End Current Status
Regional Youth Sports Facility Initial Development of Youth Practice Sports Complex to include Under Construction. The initial
Improvements (Pearsall Park) 4 basic soil placement and grading of fill material in conjunction construction project is being
Phase 1 with Public Works Department. coordinated with Public Works
Stormwater Division. Fill material
from the Laddie Place Project will
be used within the project
boundaries for field construction.
The Pearsall Park - Phase 2
4 project will be complete the full
compliment of park amenities.
(Funds shared with Regional YoutH
Sports Facility Improvements
(Pearsall Park - Phase 2 Project
$1,080,000 Overall Budget)).
05 ('03) Park Bonds...$546,285 (Public Works)
TOTAL - $546,285 Jan-06} Apr-06| Aug-06) Est. Jun-07
Regional Youth Sports Facility Continued Development of Youth Practice Sports Complex to Construction Contract Execution.
Improvements (Pearsall Park) 4 include roadways, parking, irrigation, and associated amenities i Actual start of construction of this
Phase 2 addition to a Disc Golf Course. project is pending the completion
of the Phase | project managed by
the Public Works Department.
4 (Funds shared with Regional Youtl
Sports Facility Improvements
(Pearsall Park - Phase 1 Project
$1,080,000 Overall Budget)).
05 ('03) Park Bonds...$453,715
05 ('03) Park Bonds...$80,000| (Public Works)
TOTAL - $533,715) Aug-06) Oct. 18, 2006 Est. Jun-07| Est. Dec-07|
Ridge Chase Park Park land acquisition and basic park development. Schematic Design Phase.
Improvements - (Quarry Area Remaining project funds are to be
Park Land Acquisition) utilized in developing Phase | on
. the current property using an "On-
8 (s;;r?jg)ljagg;z% call" Landscape Architecture firm
e ! for the project design. A public
UDC Fee l(Shavano Ridge)...$10,842 input meeting was held June 14,
UDC Fee (Tri Vance Jackson)...$41,916 2006.
UDC Fee (Oakview Cove)...$5,579 (Public Works)
TOTAL - $423,807| Est. Mar-07| Est. Apr-07 Est. Jun-07| Est. Dec-07
Riverwalk Rehabilitation and Rehabilitation and repair work to walkways, retaining walls, river Project Complete.
Improvements - Phase 1 walls, electrical, and other riverwalk infrastructures in the main .
loop and portion of the riverwalk extension (Public Works)
’ Nov. 23, 2005
Re-bid|
1 (Purchasing) Jan-0§
January 9, 200q ~ Dependent or}
(2 additional sites) Riverwalk]
03 Riverwalk Merchants Fund...$92,019 (Purchasing) Activities and|
TOTAL - $92,019 Oct-05| Est. Jul-06| Events| Dec-06
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PARKS AND RECREATION DEPARTMENT

FUNDED CAPITAL IMPROVEMENT PROJECTS
Prepared by: Park Project Services Division
STATUS AS OF DECEMBER 31, 2006

MILESTONES

Council Fund Source/Budget] Construction Construction
Project Title Dist. Approved Project Scope Bond Sale (Bond Program)[ Design End Bid Opening Start End Current Status
Riverwalk Rehabilitation and Rehabilitatic_)n and repair wqu to wal.kways, retainin.g walls, ri.ver 01-02 FIMP Funds...$25,000 Uﬁder Cor]struction. 4 add_itiqhal
Improvements - Phase 2 walls, electrical, and other riverwalk infrastructures in the main - sites. Project has been prioritized
loop and portion of the riverwalk extension. 01 Cert. of Opl|gat|on...$162,000 and phased for construction based
03 Riverwalk Merchantg on severity of damage and priority.
1 Fund...$1,101,144 (Public Works) Est. Mar-07 '
TOTAL - $1,288,146 Nov. 23, 2005 Dependent o
(Riverwalk Rehabilitation and Re-bid (Publid Riverwalk|
Improvements Phase 2 and Phase 3 Works) Activities and|
share funding sources. Oct-05) July 26, 2006 Est. Jan-07| Events|
Riverwalk Rehabilitation and Rehabilitation and repair work to walkways, retaining walls, river Bid Phase. 5 additional sites that
Improvements - Phase 3 walls, electrical, and other riverwalk infrastructures in the main have already been completed
loop and portion of the riverwalk extension. through the Design Development
01-02 FlMP ands...$25,000 Phase. Construction process will
01 Cert. of Opl|gat|on...$162,000 be lengthy and highly variable to
1 03 Riverwalk Merchants accommodate the needs of the
Fund...$1,101,149 Est. Mar-07|piverwalk tenets and numerous
. TOTAL - $_1’2_88’146 Depepdent %M events scheduled for the park.
(Riverwalk Rehabilitation and Riverwal
Improvements Phase 2 and Phase 3 (Public Works) Activities and|
share funding sources. Sep-06} Nov. 1, 2006 Est. Jan-07| Events|
Roosevelt Park Community Development of a community meeting space and upgrades to Under Construction.
Facility and Park general park improvements.
Improvements (Lone Star 5
Brewery Site and Park Land 00 ('99) Park Bonds...$1,000,000 (Public Works)
Acquisition) TOTAL - $1,000,000] Jan-06) May 3, 2006| Aug-06} Est. May-07]
Rosedale Park/Edgewood ISD. Facilitation of a property swap/transfer of 5 +/- acres between Property appraisals and interlocal
Land Acquisition Edgewood ISD and the Parks and Recreation Department to agreement complete. Phase Il
create a relocation of Cenizo Park Elementary School Campus. ESA (Environmental Assessment)
Underway. The interagency
agreement includes the
construction and shared use of
5 sports fields, playgrounds and
parking areas. In addition, the
existing school site is to be
transferred to the City for
community outreach purposes.
N/A N/A] N/A N/A] N/A
Salado Creek Greenway Design and construction of hike and bike trails along the Salado A preliminary trail alignment has
Central Segment (Loop 410 to Creek area including all associated trailheads, trails and been completed in the field using
Eisenhower Road) amenities for a stretch of creek approximately 2.8 miles in length in-house design and the Park
Construction Crew forces.
Additional Design work will be
2.10 completed by the Consultants
selected under the Salado Creek
Greenway Development RFQ. A
initial public meeting was held
(Consultant Selection and February 13, 2006.
Sales Tax (Creekways)...$2,870,000 Negotiation Ongoing for Final Trail
TOTAL - $2,870,000]  Alignment and Construction) Est. 2007 Est. 2008|
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PARKS AND RECREATION DEPARTMENT
FUNDED CAPITAL IMPROVEMENT PROJECTS
Prepared by: Park Project Services Division
STATUS AS OF DECEMBER 31, 2006

MILESTONES
Council Fund Source/Budget] Construction Construction
Project Title Dist. Approved Project Scope Bond Sale (Bond Program)[ Design End Bid Opening Start End Current Status
Salado Creek Greenway North Develops trails and other park improvements at the Upper Construction Document Phase
Segment (Huebner to Blanco) Salado Creek between Blanco and Huebner Roads. Review. Project Schedule is
contingent on completion of
Salado Creek Greenway Signage
and Trailhead Design standards to
8.9 be accomplished by other
consulting firms. Public meetings
00 ('99) Park Bonds...$120,000 were held on December 14, 2005,
02 ('99) Park Bonds...$412,000 February 27, 2006 and September
03 ('99) Park Bonds...$400,422 25, 2006.
Sales Tax (Creekways)...$1,518,000 (Public Works)
TOTAL - $2,450,422 Est. Jan-07 Feb. 7, 2007] Est. Apr-07| Est. Jan-08|
Salado Creek Greenway Design and construction of hike and bike trails along the Salado Consultant Contract Execution.
Northern Segment (Blanco Creek area including all associated trailheads, trails and All schedules are contingent upon
Rd. to Walker Ranch Park) amenities for a stretch of creek approximately 1.2 miles in the success of the Sales Tax
9 length. Office to complete of land
acquisition activities in these
2005 Sales Tax...$1,200,000  (To be determined by Land particular areas.
TOTAL - $1,200,000] Acquisition Proceedings.) Est. 2010 Est. 2011
Salado Creek Greenway Design and construction of hike and bike trails along the Salado Consultant Contract Execution.
Northern Segment (McAllister Creek area including all associated trailheads, trails and All schedules are contingent upon
Park to Loop 410) amenities for a stretch of creek approximately 5.5 miles in length the success of the Sales Tax
9,10 Office to complete of land
acquisition activities in these
2005 Sales Tax...$5,350,000  (To be determined by Land particular areas.
TOTAL - $5,350,000] Acquisition Proceedings.) Est. 2009 Est. 2013|
Salado Creek Greenway Design and construction of hike and bike trails along the Salado Consultant Contract Execution.
Northern Segment (Rigsby Creek area including all associated trailheads, trails and All schedules are contingent upon
Road to S.S. Lions Park) amenities for a stretch of creek approximately 1.4 miles in length the success of the Sales Tax
2,3 Office to complete of land
acquisition activities in these
2005 Sales Tax...$1,380,000  (To be determined by Land particular areas.
TOTAL - $1,380,000] Acquisition Proceedings.) Est. 2009 Est. 2010|
Salado Creek Greenway Development of graphic design branding logo for the Salado Consultant Contract Execution.
Signage and Trailhead Design Creek Greenway; signage standards and a standard trailhead Design work will be completed by
. "kit" for use on all segments of the Salado Creek Greenway. the Consultants selected under the]
Various Salado Creek Greenway
2005 Sales Tax...$97,409 Development RFQ.
TOTAL - $97,405| Est. Apr-07 N/A] N/A N/A|
San Antonio Natatorium Floor Repair of Natatorium facility flooring. HUD 108 CDBG...$61,852 (Purchasing)| Project Initiation Phase.
Repairs 5 TOTAL - $61,852 Est. Jan-07 Est. Feb-07| Est. Apr-07 Est. May-07}
Skyline Park Improvements Development of a covered basketball court and all associated HUD 108 CDBG...$126,000 Construction Document Phase.
2 accessibility upgrades . NAMP Funds...$50,000 (Public Works)
TOTAL - $176,000] Est. Feb-07 Est. Mar-07 Est. May-07 Est. Sep-07
South San Park Playground Development of a new park playground. Under Construction. Playground i
complete and available for Park
Patron use. Construction of the
5 path-of-travel from the parking to
Park F:ommgnity Center and playground
05 ('03) Park Bonds...$110,000 Construction| IS ongoing.
TOTAL - $110,000] Jul-05} Crew| Jul-06} Est. Jan-07|
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PARKS AND RECREATION DEPARTMENT

FUNDED CAPITAL IMPROVEMENT PROJECTS
Prepared by: Park Project Services Division
STATUS AS OF DECEMBER 31, 2006

MILESTONES

Council Fund Source/Budget Construction | Construction
Project Title Dist. Approved Project Scope Bond Sale (Bond Program)| Design End Bid Opening Start End Current Status
Southside Lions (East) Dam Rehabilitation of lake spillway as identified in the Master Plan. FEMA Insurance Fund...$23,00d Construction Document Phase
and Spillway Replacement 3 03/04 ('99) Park Bonds...$200,00( Review.
HUD 108 CDBG...$1,347,636 (Public Works)
TOTAL - $1,570,636) Sep-06 Est. Feb-07| Est. Apr-07| Est. Dec-07
Southside Lions Park (East) Development of a new additional entry drive to serve the east Consultant Contract Execution.
Entrance area of the Park from Pecan Valley Drive. 30th Year CDBG...$15,972 ﬁ]:lésggjﬁ?;gev}ai;fl:;f::ﬁcx;g
03 Reprogrammed CDBG...$120,000 Park Drainage Improvements
3 04 Reprogrammed CDBG....$50,000 project to sufficiently fund this
04 Reprogrammed CDBG...$94,946 p
CDBG (Bal. from lighting| project.
project)...$73,450] (Public Works)
Total - $269,769 Est. May-07} Est. Jun-07| Est. Aug-07| Est. Nov-07|
Southside Lions Park (West) Connection of Park Pool Drainline to Existing Sanitary Sewer Construction Contract Execution.
Park Pool Drainline Relocation Infrastructure $104,027.97 was transferred from
the Southside Lions Park (West)
3 (Public Works) Park Drainage Improvements
30th Year CDBG...$104,028 Nov. 30, 2005 project to sufficiently fund this
30th Year CDBG...$133,000) Re-Bid project.
TOTAL - $237,028 Sep-05| Aug. 9, 2006 Est. Jan-07 Est. Apr-07
Southside Lions Park (West) Provides for Drainage Modifications to areas of inadequate Construction Document Phase.
Park Drainage Improvements drainage in and around the existing park development. Funds allocated for project have
been allocated for completion of
the Parks' Pool Drainline
Relocation project and that
Southside Lions Park (East)
Entrance projects. Project is On
3 hold; awaiting project direction
from Council Office, Public
Works Dept., and Parks and
Recreation Department to
address project funding
concerns.
N/A (Schedule Pending Finalization of Project Scope)
Spring Time Pool Facility General rehabilitation of the pool structure, decking and 04 (03) Park Bonds...$35,000) Under Construction.
Rehabilitation mechanical systems, and installation of a new park restroom, 05 (03) Park Bonds...$315,000) (Public Works)
8 locker room, and other general park improvements. ('03) Park Bonds...$132,000 June 22, 2005
UDC Fee (Park Hills Univ.)...$62,074 Re-bid
TOTAL - $544,074] Apr-05 Oct. 5, 2005 Feb-06 Est. Jan-07
Stone Oak Park Improvements Development of general park improvements to include trail 04 (03) Park Bonds...$75,000 Under Construction.
- Phase 2 lighting, trail heads, outdoor classrooms, and interpretative 05 (03) Park Bonds...$675,000) (Public Works)
9 features to compliment and connect to educational facilities. UDC Fee (Village of Stond Nov. 2, 2005
Oak)...$45,225f Re-bid|
TOTAL - $795,225) Jul-05 May 10, 2006| Aug-06 Est. Mar-07
Sunrise Park Improvements Development of basic park amenities including a basketball Construction Document Phase
court. UDC Fee (Miller Ranch)...$22,26( Review. Public Input Meeting held
2 UDC Fee (Valley View)...$27,724 Park| May 3, 2006.
UDC Fee (Highland Farms I1)...$4,273 Construction|
TOTAL - $52,261] Dec-07 Crew| Est. Jun-07| Est. Sep-07|
Valley High/Sky Harbor Acquire abandoned Lackland Railroad space and develop hike Project is currently "on-hold"
Railroad Spur Trail 4 and bike trails (Millers Pond Park vicinity). 03/04 ('99) Park Bond...$420,000 awaiting community
Development. TOTAL - $420,000] N/A N/A| N/A N/Al|input/involvement.
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PARKS AND RECREATION DEPARTMENT

FUNDED CAPITAL IMPROVEMENT PROJECTS
Prepared by: Park Project Services Division
STATUS AS OF DECEMBER 31, 2006

MILESTONES
Council Fund Source/Budget] Construction Construction
Project Title Dist. Approved Project Scope Bond Sale (Bond Program)[ Design End Bid Opening Start End Current Status
Vidaurri Park Drainage Drainage enhancements on park property to protect residential Park Under Construction.
Improvements 5 neighbors on the park perimeter. HUD 108 CDBG...$50,890 Construction|
TOTAL - $50,890] Jun-06 Crew| Jul-06} Est. Jan-07|
Voelcker Park Land Acquisition| Land acquisition of 107 acres of the Voelcker Ranch Property Consultant Selection for Design
and Design Competition and coordination of a Design Competition for development Competition Underway. Land
Coordination concepts. Acquisition Complete. Future land
acquisition proceedings are
anticipated with additional funding
8,9 from proceeds allocated by the
2007 General Obligation Bond
Election.
06 Cert. Of Obligation...$16,300,00(
TOTAL - $16,300,000] N/A N/A| N/A N/A|
Walker Ranch Park Development of addition parking, trails, and general park Under Construction.
Improvements - Phase |1l improvements. 04 (03) Park Bonds...$82,000)
9 05 ('03) Park Bonds...$263,000 UD(
Fee (Churchill Gardens)...$48,57( (Public Works)
TOTAL - $393,570] Jan-06| March 22, 2006 Jul-06} Est. Jan-07|
Westside YMCA Structural Structural repairs to YMCA building in mechanical and HVAC Consultant Contract Execution.
Repairs rooms and the transfer of existing HVAC equipment from it's Construction repairs to the facility
temporary location back into it's permanent position within the will be scheduled around peak
facility. facility use and months requiring
HVAC usage. ltis anticipated that
the transfer of air handling
5 equipment back into the facility
once the structural issues are
repaired will require outage of the
HVAC system for portions of time.
HUD 108 CDBG...$455,978 (Public Works)
TOTAL - $455,978 Est. Mar-07| Est. Jun-07| Est. Sep-07 Est. Nov-07
Woodlawn Lake Park Provides for ADA renovations and modifications to the existing Project Complete.
Gymnasium ADA Modifications| gym as well as general site improvements and rehabilitation of 03 ('99) Park Bonds...$500,000)
and Park Improvements outdoor recreation facilities around the park to include shoreline 04 (03) Park Bonds...$152,250
7 restoration, erosion control, playground, irrigation, landscaping, 06 (03) Park Bonds...$862,750
perimeter vehicular control, and other park facilities. 02 Cert. of Obligation...$500,000 (Public Works)
TOTAL - $2,015,000 Apr-05 May 4, 2005 Jul-05) Dec-06
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